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The following information is provided in accordance with California
Government code Section 7550:

This document is one of a series of reports prepared for the Bay Area
Toll Authority (BATA)/Metropolitan Transportation Commission (MTC) for
the Regional Measure 1 Toll Bridge Program.  The contract value for
the monitoring efforts, technical analysis, and field site work which
contribute to these reports, as well as the report preparation and
production, is $3,068,993.00.
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REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges.  The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows: 

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)
2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge
3. Replacement of the existing western span of the Carquinez Bridge
4. Major rehabilitation of the existing Richmond-San Rafael Bridge 

Trestle and fender rehabilitation
Deck replacement

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and 
Interstate 80 near Pinole (non-Caltrans project; included in cost and schedule status summaries and Appendix C for
reference)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not 
included in this report)

2. Widening of the existing San Mateo-Hayward Bridge and approach to six lanes
3. Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge 

US 101/University Avenue interchange reconstruction (non-Caltrans project; completed, included in cost and 
schedule status summaries and Appendix C for reference)
State Route 84 (Bayfront Expressway) widening.

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance, as measured against approved budget and
schedule milestones.  The report provides comprehensive project status information on the Regional Measure 1 Toll
Bridge Improvement Projects at three levels of detail:

Color-coded executive summary of Regional Measure 1 projects status (program level)
Detailed status of individual bridge projects (project level)
Supplemental project and contract information, including budget adjustments, approved construction change 
orders, and project and contract level cost data, in the appendices. 
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NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

Richmond-San Rafael Bridge Rehabilitation

Carquinez Bridge Replacement
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

In October, due to a higher than anticipated low bid on the main span contract, BATA increased the project 
budget and allocated an additional $56.1 million to award the main span contract.  BATA may need to effect
additional budget and allocation actions in November and December after bids are opened on the I-680/I-780
interchange and toll plaza contracts.

Based on the main span low bid, the project schedule may be advanced by as much as 9 months to September
2004.  Due to the change in schedule, the other project contracts are under review to determine the final project
schedule.

The main span contract was awarded on October 25, 2001.

The toll plaza contract was advertised on August 6, 2001 with a scheduled bid opening on December 4, 2001.  
The I-680/I-780 Interchange contract was advertised on August 28, 2001 with a scheduled bid opening on
November 14, 2001.

The south approach grading contract is substantially complete.

Caltrans has forecasted a need for an additional $22.3 million in support budget for the project.  BATA and Bechtel
staffs are reviewing the forecast and will make recommendations for committee action in December.

The current schedule for the new bridge contract has been revised by Caltrans to reflect the actual progress on the
project, including approved Change Order 35-S2.  The current scheduled open-to-traffic date of the new bridge
remains October 2003.  

Construction of the new bridge is proceeding with multiple operations at the north and south anchorages and the
north and south towers.  Installation of anchor frames and placement of concrete continues at the north and south
anchorages.  Concrete pours are underway at the pedestal legs of the north and south towers.

On the south approach and interchange contract, concrete pavement is being placed along westbound I-80, and
concrete work on columns for the new viaduct structure is in progress.

On the maintenance facility contract, concrete floors are complete, structural steel and roof Q-deck are nearing
completion, and interior framing is in progress for the main and compressor buildings.

Dredging is substantially complete. Steel encasement for the pier piles is in progress.
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SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects
(Bayfront Expressway)

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

As previously reported to this Committee, the current capital outlay support budget for the project is
underestimated.  Caltrans is forecasting a $15.5 million increase in support to $31.4 million; this will increase
support costs to 15% of the total project cost.  Currently, BATA has sufficient project contingency funds to cover
the increase in support costs.  BATA and Bechtel are currently reviewing the Caltrans forecast for the San Mateo
Bridge project and other bridge projects and will make a recommendation with regard to support costs for all of
the projects to the BATA Oversight Committee in December .

Construction on the bridge widening contract is ongoing with concurrent pile driving, bent cap installation, and
bridge deck pours. 11,878 feet of the bridge deck (out of 24,837 feet total) has been placed to date.  The bridge
deck is proceeding at approximately 290 feet per week.  Caltrans is reviewing a significant change order related to
design modifications to the girders on the contract. Caltrans and the contractor are continuing to negotiate the
final cost of the change order.  

The road widening contract is substantially complete and open to traffic.  Remaining work includes PG&E service
connections. 

Construction work has begun on the mini-toll plaza contract with re-striping of lanes and installing K-Rail.
Column footing excavation and driving of concrete piles is in progress.

Caltrans has received final comments from FHWA on the Supplement to the Draft Environmental Impact
Statement/Report for the project.  A public hearing for the project is tentatively scheduled for early December or
January.

Caltrans continues to perform preliminary engineering in an effort to maintain the project schedule.

Based on a preliminary revised estimate for the project, Caltrans is estimating that the project cost will exceed the
current budget. As a result, a "yellow" cost status code is indicated in the PMP report.  Bechtel is reviewing this
estimate for reasonableness and will report its findings to the Authority when complete.

In October, BATA allocated $26 million for construction of the project.

All project permits have been received. Advertisement of the project is currently anticipated for December 2001. 
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline
Budget 

(June 2000)

  586.0

 433.2

45.4

53.4

5.9

1,123.9

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

 � West Trestle and Fender Rehabilitation

 � Deck Replacement

Richmond Parkway (Non-Caltrans)1

SUBTOTAL – NBG

Current
Budget

(Oct 2001)

Current 
Forecast

(Oct 2001)

Expended
To Date

(7/98 - 09/01)

642.1

479.8

 35.4

53.4

5.9

1,216.6

642.1

479.8

 35.4

53.4

5.9

1,216.6

55.3

205.6

 0.7

0.0

2.4

264.0

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

 � Widening

 � West Approach Replacement Planting

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

 � US-101/University Avenue Interchange 
      Reconstruction (Non-Caltrans)

 � Bayfront Expressway (SR-84) Widening

SUBTOTAL – SBG

GRAND TOTAL

203.6

 0.3

124.2

3.8

33.8

365.6

1,489.5

203.6

 0.3

134.2

3.8

33.8

375.6

1,592.2

203.6

 0.3

134.2

3.8

 33.8

375.6

1,592.2

115.3

 0.0

5.0

3.7

3.7

127.6

391.7

1 For the Richmond Parkway, values shown represent the portion funded by BATA.



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

701038/Aug

New Facility
Open to Traffic

Baseline
(June 2000)

Jan 04

Jan 03

 Dec 04

Sep 06

Feb 01

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

 � West Trestle and Fender Rehabilitation1

 � Deck Replacement1

Richmond Parkway (Non-Caltrans)2

New Facility
Open to Traffic

Current
(September 2001)

New Facility
Open to Traffic

Forecast
(October 2001)

Apr 05

Oct 03

 Sep 04

Sep 06

May 01

Dec 04

Oct 03

Sep 04

Sep 06

May 01

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

 � Widening

 � West Approach Replacement Planting1

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

 � US-101/University Avenue Interchange
     Reconstruction (Non-Caltrans)1

� � Bayfront Expressway (SR-84) Widening1

Dec 02

May 08

Dec 06

Apr 00

Mar 03

Dec 02

May 08

Dec 06

Dec 02

May 08

Dec 06

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton 
 Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open to 
 traffic during all phases of construction.

2 The Canal Boulevard realignment was opened to traffic on May 25, 2001.

Apr 00

Apr 04

Apr 00

Apr 04

SCHEDULE STATUS SUMMARY
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties.  This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

Addition of a new bicycle/pedestrian lane on the
existing bridge

Construction of a new toll plaza south of the new
bridge in Contra Costa County with 17 toll booths,
including two high-occupancy-vehicle (HOV) bypass
lanes

Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/Interstate 780 interchanges.

Project Photos

Current Activities:  
Bids were opened for the new bridge contract on September 26, 2001.  The contract was awarded to Kiewit Pacific
on October 25, 2001.  The USACE permit will allow the contractor to start shallow water and dredging work in
December 2001.  The new bridge contractor’s workday bid estimate is 260 days less than the Caltrans estimate of
1,280 days.  As a result, the forecast open-to-traffic date is December 2004 and is under review.  

On the south approach/grading contract, substantial construction completion was achieved in September 2001.
Spoil removal and punch-list items work remains.

The toll plaza contract was advertised on August 6, 2001 with a bid opening scheduled for December 2001.  The 
I-680/I-780 interchange contract was advertised on August 28, 2001 with a bid opening scheduled for mid- 
November 2001.

The I-680/I-780, toll plaza, and Marina Vista contracts are being reviewed for potential construction conflicts due
to work being performed during the same time period as the main span.

��������	


�
��
��

�����
� ����� 	


�

��
��
� ���
�

����
���

��

�������� ����

��
���
���

��
����
�

680

680

780

�������

���	���


�����

�

� ��� ��� �� ��! ��"

��� ��� �� ��! ��"

����������

#$�����% ����

'�( ���
%�

#$�����% 	������
 ���
%�

Installation of Temporary Utilities for New Benicia-
Martinez Bridge

View of New Bridge Alignment/ Looking North



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

901038/Aug

NEW BENICIA-MARTINEZ BRIDGE

Baseline
Budget

(June 2000)

6.0

247.3

22.8

43.2

80.8

28.1

78.2

21.1

0.0

58.4

586.0

Capital Outlay Construction

 South Approach

 New Bridge

 Toll Plaza and Administration Building

 I-680/Marina Vista Interchange

 I-680/I-780 Interchange

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Other Non-BATA Funding

Project (BATA) Contingency 

 Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Oct 2001)

Current
Forecast

(Oct 2001)

7.0

306.7

29.7

51.3

62.7

30.0

76.8

21.2

31.0

25.7

642.1

7.0

306.7

29.7

51.3

62.7

30.0

99.0

14.4

31.0

10.2

642.1

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

22.3

-6.8

0.0

-15.5

0.0

Expended 
to Date

(7/98 – 09/01) Notes

6.1

0.0

0.0

0.0

0.0

0.8

38.0

10.4

55.3

A

A

B

Baseline
(June 2000)

Jan 04

Feb 03

Dec 03

Dec 03

Mar 01

Jul 05

Jan 04

Construction Contract Completion

New Bridge

Toll Plaza and Administration Building

I-680/Marina Vista Interchange

I-680/I-780 Interchange

South Approach

Modify Existing Bridge

Project

New Facility Open to Traffic

Current
(Oct 2001)

Forecast
(Oct 2001)

Apr 05

Feb 03

Mar 04

Jul 04

Oct 01

Jul 05

Apr 05

Sep 04

Sep 03

Jul 04

Nov 04

Oct 01

Jul 05

Dec 04

SCHEDULE STATUS Variance

- 7 months

+ 7 months

+ 4 months

+ 4 months

0

0

– 4 months

Notes

C

C

NOTES

A.  A budget review by Bechtel indicated a potential $80 million increase in the 
project budget to cover increased construction and support costs.  Higher than 
anticipated bids for the main span contract have confirmed this need for additional 
funds.  Based on the apparent low bidder, an additional $56.1 million was needed to 
award the main span contract.  

B.  Caltrans has forecasted a need for an additional $22.3 million in support budget 
for the project.  BATA and Bechtel staffs are reviewing the forecast.

C.  The forecast completion date of the main span contract is September 2004.  The 
open-to-traffic date of the project is now forecast to be December 2004.

The project budget was amended by BATA in 
October, 2001

BATA staff will make recommendations for 
committee action in December 2001.

Caltrans and Bechtel are reviewing the project 
schedule.

ACTION
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic.  While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program.  The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges.  The existing 1927 bridge will be demolished
after the completion of this project.  The project will
incorporate the following features:

Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane) 

Addition of a new bicycle/pedestrian lane on the 
new bridge.

Project Photos

Current Activities:  
On the main span and north approach contract, construction continues on several areas.  Anchor frame installation
and footing concrete placement continues at the north and south anchorages.  Concrete is being placed at both the
west and east pedestal legs of the north and south towers.  On the north tower, the lower strut to support the bridge
deck is being formed.

On the south approach and interchange contract, lean concrete placement is complete along westbound I-80.
Retaining wall installation along westbound I-80 continues and concrete pavement is being placed. Concrete work
on the columns of the new viaduct structure is in progress. Work on the west on/off ramps is in progress with an
estimated opening by mid-January 2002.

On the maintenance facility contract, concrete walls at the compressor building are complete.  Concrete floors are
complete, structural steel and Q-decking for the roof are nearing completion, and interior metal framing is in
progress for the main and compressor buildings.

z a

San Pabl AvAA e.

Cum
ngg s kyywayy

Am

80

Existing 1958 Span
(to be retrofitted)

Existing 1927 Span
(to be replaced)

Crockett

Vallejo

North Tower Construction South Tower Construction

Crockett Interchange Viaduct Columns Placement of Concrete Pavement on Interstate 80
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CARQUINEZ BRIDGE REPLACEMENT

Baseline
Budget

(June 2000)

213.7

116.0

7.0

16.0

10.6

43.7

9.6

16.5

433.2

Capital Outlay Construction

 Replacement Bridge and North Approach

 South Approach and Interchange

 Maintenance Facility (Phases I & II)

 1927 Bridge Demolition

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Oct 2001)

Current
Forecast

(Oct 2001)

243.1

73.9

8.1

16.0

13.6

96.8

11.1

17.1

479.8

243.1

73.9

8.1

16.0

13.6

96.8

11.1

17.1

479.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 09/01) Notes

128.1

12.8

4.2

0.0

5.1

46.4

8.9

205.6

Baseline
(June 2000)

Dec 03

Oct 04

Mar 02

Mar 06

Jan 03

Construction Contract Completion

Replacement Bridge & North Approach

South Approach and Interchange

Maintenance Facility

1927 Bridge Demolition

Project

New Facility Open to Traffic

Current
(Oct 2001)

Forecast
(Oct 2001)

May 04

May 03

Jun 02

Mar 06

Oct 03

May 04

Jul 03

Jun 02

Mar 06

Oct 03

SCHEDULE STATUS Variance

0

+ 2 months

0

0

0

N/A

A

Notes

NOTES ACTION

A.  Time extensions have been approved through time impact analysis #6 for excess 
submittal reviews and differing site conditions. 



BAY AREA TOLL AUTHORITY

12 01038/Aug

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties.  Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

The first project is to rehabilitate the western trestle
(low-rise) section of the bridge near San Rafael and
the ship collision protection fender system at various
bridge piers.  This rehabilitation work is being
combined with a seismic retrofit project already
scheduled for the bridge

The second project is to replace the existing concrete
deck on the bridge.  The cast-in-place concrete riding

surface (deck) has been worn down over time due to
traffic and exposure to the marine environment.  This
project will follow the completion of the trestle and
fender rehabilitation project to avoid possible
construction conflicts.

Current Activities:  
Dredging is substantially complete.  Steel encasement of the pier piles is in progress. 

Richmond
San RafaeafaRafRaf  

Deck Replacement

580

West Trestle & Fender
Rehabilitation

0 1 2

miles

0

kilometerss

321111

Existing bridge; looking east Richmond-San Rafael Bridge Pier Work

Project Photos
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1301038/Aug

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline
Budget

(June 2000)

33.9

5.4

0.0

0.0

6.1

45.4

33.0

9.0

0.0

0.0

11.4

53.4

98.8

West Trestle and Fender Rehabilitation

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Other Non-BATA Funding

Project (BATA) Contingency 

 Subtotal

Deck Replacement

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Other Non-BATA Funding

Project (BATA) Contingency

 Subtotal

 Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Oct 2001)

Current
Forecast

(Oct 2001)

0.0

0.7

0.0

34.6

0.0

35.4

33.0

5.0

0.0

4.0

11.4

53.4

88.8

0.0

0.7

0.0

34.6

0.0

35.4

33.0

5.0

0.0

4.0

11.4

53.4

88.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 09/01) Notes

0.0

0.7

0.0

0.7

0.0

0.0

0.0

0.0

0.7

Baseline
(June 2000)

Dec 04

Sep 06

Construction Contract Completion

West Trestle and Fender Rehabilitation

Deck Replacement

Project

New Facility Open to Traffic

Current
(Oct 2001)

Forecast
(Oct 2001)

Sep 04

Sep 06

Sep 04

Sep 06

SCHEDULE STATUS Variance

0

0

Notes

A

NOTES

A.  The existing facility remains open to traffic during all phases of construction. None.

ACTION



BAY AREA TOLL AUTHORITY

14 01038/Aug

SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge.  The current project will complete the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880.  The project includes the following
features: 

Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

Extension of the existing west-bound HOV lane
one mile west along the eastern approach from 
Interstate 880

Construction of a new pedestrian/bicycle
overcrossing of State Route 92

Expansion of the existing toll plaza

Improvements to the Hayward Shoreline Interpretive
Center

Also, as an associated project, improvements will be
made to the Bay Trail between the San Mateo-
Hayward and Dumbarton Bridges in the East Bay.

Current Activities:  
The bridge widening contract is ongoing with concurrent pile driving, bent cap installation, and bridge deck
pours. 11,878 feet of paved bridge deck (of 24,837 feet total) is in place.  The current schedule has at least one
frame (290 feet) poured per week.  Cast in place concrete barrier rail is being continuously installed on the new
bridge.

The construction portion of the road widening contract was substantially completed in October 2001 and is open
to traffic. 

The mini-toll plaza contract was awarded in early August 2001.  A pre-construction meeting was held in
mid-September 2001.  The baseline schedule has been submitted by the contractor and returned.  Column footing
and HVAC trench excavation is underway.  Pile driving has begun with 50 of 114 piles being driven.  Restriping
and traffic lane reconfiguration has been completed.
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1501038/Aug

SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline
Budget

(June 2000)

124.8

29.2

4.4

8.9

15.5

1.5

19.3

203.6

0.2

0.1

0.0

0.1

0.3

203.9

Widening

Capital Outlay Construction

 Widen Trestle

 Widen Roadway

 Construct Mini Toll Plaza

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

 Subtotal

West Approach Planting

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

 Subtotal

 Project Total (a) 

 (a) Totals may be rounded

Current
Budget

(Oct 2001)

Current
Forecast

(Oct 2001)

124.7

26.0

6.3

8.0

15.9

1.4

21.3

203.6

0.2

0.1

0.0

0.1

0.3

203.9

124.7

26.0

6.3

8.0

31.4

1.4

5.7

203.6

0.2

0.1

0.0

0.1

0.3

203.9

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

15.5

0.0

-15.5

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 09/01) Notes

71.9

24.8

0.1

0.0

18.1

0.5

115.3

0.0

0.0

0.0

0.0

115.3

Baseline
(June 2000)

Dec 02

Nov 02

Nov 02

May 08

Dec 02

Construction Contract Completion

Widening

 Widen Trestle

 Construct Mini Toll Plaza

 Widen Eastern Approach

West Approach Replacement Planting

 West Approach Replacement Planting

Project

New Facility Open to Traffic

Current
(Oct 2001)

Forecast
(Sep 2001)

Jan 03

Nov 02

Sep 01

May 08

Dec 02

Jan 03

Nov 02

Sep 01

May 08

Dec 02

SCHEDULE STATUS Variance

0

0

0

0

0

Notes

A

NOTES

A.  The contractor has submitted a cost and time claim based on the redesign 
modifications of the girders.

B.  The current capital outlay support cost budget is underestimated by 
approximately $15.5 million.

Caltrans is evaluating the claim. The time 
portion of the claim has been settled with 50 
days TRO and 17 days non-TRO.

Caltrans and BATA are reviewing the capital 
outlay support estimate.

ACTION

A

B



BAY AREA TOLL AUTHORITY

16 01038/Aug

I-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its
approaches, RM 1 identified the need to improve and
reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the 
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations.  Various alternatives are under
consideration and are being assessed as part of the
environmental process.

Current Activities:  
There are no current construction activities.

Caltrans has received and is incorporating preliminary comments on the Supplement to the Draft Environmental
Impact Statement Report (SDEIS/R) from the Federal Highway Administration (FHWA).  The SDEIS/R will be
released pending final review and approval by the FHWA by the end of November.  A public hearing is tentatively
scheduled for  December 2001 or January 2002.

The project completion date has remained unchanged due to continuing design work by Caltrans.

San Mateo - Hayward Bridge

miles

0 1 2

1 2

kilometers

0

92

880

Hayward

I-880/SR-92 Interchange
Improvement

San

Francisco
Bay

Existing interchange; looking west Alternative H interchange; looking west

Project Photos
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1701038/Aug

I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline
Budget

(June 2000)

70.3

20.8

8.0

0.0

25.1

124.2

I-880/SR-92 Interchange Improvement

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Other Non-BATA Funding

Project (BATA) Contingency 

 Project Total (a) 

 (a) Totals may be rounded

Current
Budget

(Oct 2001)

Current
Forecast

(Oct 2001)

70.3

20.8

8.0

10.0

25.1

134.2

70.3

20.8

8.0

10.0

25.1

134.2

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 09/01) Notes

0.0

5.0

0.0

0.0

0.0

5.0

A

A

A

Baseline
(June 2000)

Dec 06

Dec 06

Construction Contract Completion

I-880/SR-92 Interchange Improvement

Project

New Facility Open to Traffic

Current
(Oct 2001)

Forecast
(Oct 2001)

Dec 06

Dec 06

Dec 06

Dec 06

SCHEDULE STATUS Variance

0

0

Notes

NOTES

A.  A preliminary revised Caltrans estimate for the project is higher than the 
current budget.

Bechtel is reviewing this estimate 
and will report its findings to the 
Authority when completed.

ACTION



BAY AREA TOLL AUTHORITY

18 01038/Aug

DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the
western approaches to the Dumbarton Bridge.  Through
coordination with the City/County Association of
Governments of San Mateo County, two projects were
identified for toll bridge funding: 

The first project, sponsored by the City of East Palo
Alto, modifies the U.S. Route 101/University Avenue
interchange.  This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

The second project, sponsored by Caltrans, widens
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange.  The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane
widths. The existing expressway section from
University Avenue to Marsh Road will be widened
from four to six lanes. 

Current Activities:  
The USACE issued an individual permit on October 17, 2001.   Advertisement of the project is currently anticipated
for December 2001. 

The current schedule for the project has been revised by Caltrans to reflect the actual progress and an updated
construction schedule.  The current open-to-traffic date of the new facility is scheduled for April 2004. 

The work will be performed under two contracts: one for widening the road; one for mitigation required by
the USACE.
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Bayfront Expressway (SR-84) – existing conditions; looking northwest
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Bayfront Expressway looking North from Willow Road
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline
Budget

(June 2000)

70.3

20.8

8.0

0.0

25.1

124.2

I-880/SR-92 Interchange Improvement

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Other Non-BATA Funding

Project (BATA) Contingency 

 Project Total (a) 

 (a) Totals may be rounded

Current
Budget

(Oct 2001)

Current
Forecast

(Oct 2001)

70.3

20.8

8.0

10.0

25.1

134.2

70.3

20.8

8.0

10.0

25.1

134.2

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 09/01) Notes

0.0

5.0

0.0

0.0

0.0

5.0

A

A

A

Baseline
(June 2000)

Dec 06

Dec 06

Construction Contract Completion

I-880/SR-92 Interchange Improvement

Project

New Facility Open to Traffic

Current
(Oct 2001)

Forecast
(Oct 2001)

Dec 06

Dec 06

Dec 06

Dec 06

SCHEDULE STATUS Variance

0

0

Notes

NOTES

A.  A preliminary revised Caltrans estimate for the project is higher than the 
current budget.

Bechtel is reviewing this estimate 
and will report its findings to the 
Authority when completed.

ACTION
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BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

A-101038/Aug

APPENDIX A – LIST OF PROJECT BUDGET ADJUSTMENTS

Current budgets for allocated capital outlay have been adjusted by BATA to reflect current 

Caltrans construction contract allotments.

Current budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects have 

been revised to reflect new funding from Non-BATA sources per agreements with 

Caltrans and a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

Current budget for the Benicia-Martinez bridge was revised to reflect allocations by BATA.

Current budget for the Carquinez Bridge was revised by BATA.

Current budget for the Benicia-Martinez Bridge was revised by BATA.

10/2000

11/2000

01/2001

03/2001

10/2001

DEFINITIONS:

Baseline Budget (June 2000):  Baseline budgets as established by BATA in June 2000 for each project 
 within the overall program.

Current Budget:  Budget currently serving as the baseline for monitoring purposes.  The 
 current budget is equal to the established June 2000 budget, plus or 
 minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

B-101038/Aug

APPENDIX B – LIST OF APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR THE MONTH OF OCTOBER 2001

No approved contract change orders for 

October 2001 (Contract is substantially  

complete.)

New Benicia-

Martinez Bridge

South Approach

04-006094

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

Impacts

Totals for 

October 20013

1 CCO numbers are assigned as the CCOs are opened.  Only approved CCOs are listed in Appendix B.  Missing CCO  
 numbers are cancelled or pending approval.

2 Funding Source(s)
 S = Supplemental work
 C = Construction contingency
 
3 Approved CCO cost total is within the approved current contract budget. 



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

B-201038/Aug

APPENDIX B – LIST OF APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR THE MONTH OF OCTOBER 2001

Carquinez Bridge 

Replacement

04-013014

Maintenance 

Facility

04-013084

Crockett Interchange

04-013054

Subtotal

Subtotal

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

Impacts

Totals for 

October 20013

1 CCO numbers are assigned as the CCOs are opened.  Only approved CCOs are listed in Appendix B.  Missing CCO  
 numbers are cancelled or pending approval.

2 Funding Source(s)
 S = Supplemental work
 C = Construction contingency
 
3 Approved CCO cost total is within the approved current contract budget. 

$482.55

Tower 3 Revised Tip-deferred Time

Differing Site Conditions @ South Approach

Type II Suspender Bearing + Misc.

Additional Fatigue Testing

Additional Survey Monuments

Miscellaneous Dowrelio work 

No approved contract change orders for 

October 2001.

C

C

C

C

C/S

C

0.00

335.90

10.20

51.75 

10.00

74.70

482.55

28S-1

34

36

43

51

58

No approved contract change orders for 

October 2001.



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

B-301038/Aug

APPENDIX B – LIST OF APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR THE MONTH OF OCTOBER 2001

San Mateo - 

Hayward Bridge

Widen Trestle

04-045014

Widen Roadway

04-045034

Mini-Toll Plaza 

04-045024

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

Impacts

Totals for 

October 20013

1 CCO numbers are assigned as the CCOs are opened.  Only approved CCOs are listed in Appendix B.  Missing CCO  
 numbers are cancelled or pending approval.

2 Funding Source(s)
 S = Supplemental work
 C = Construction contingency
 
3 Approved CCO cost total is within the approved current contract budget. 

Assist Pile Load Test Load Operations

Photography

Modify PC/PS Deck Panels (Panel Mod #4)

Modify PC/PS Deck Panels (Remainder 

of Job

$95.00

Subtotal

Subtotal

21 S-1

22

41

44

C

S

C

C

30.00

15.00

50.00

0.00

95.00

No approved contract change orders for 

October 2001. (Contract is substantially 

complete.)

Subtotal

No approved contract change orders for 

October 2001.



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

C-101038/Aug

APPENDIX C – PROJECT COST SUMMARY DETAILS

EA 
Number

00609x

006099

006094

00603x

006039

006034

00604x

006049

006044

00605x

006059

006054

00606x

006069

006064

South Approach

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total South Approach

New Bridge

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Other Non-BATA Funding

 Total New Bridge

Toll Plaza & Administration Building

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Toll Plaza & Admin.

I-680/Marina Vista Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total I-680/MV I/C

I-680/I-780 Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Other Non-BATA Funding

 Total I-680/I-780 I/C

Baseline
Budget
 Jun-00

Current 
Budget
Oct-01

3.5

7.0

6.0

16.5

31.9

4.1

247.3

0.0

283.3

6.2

0.0

22.8

29.1

10.7

7.4

43.2

61.4

18.7

1.7

80.8

0.0

101.2

3.5

7.0

7.0

17.5

31.9

5.1

306.7

10.1

353.8

6.0

0.0

29.7

35.7

10.7

7.4

51.3

69.4

17.3

1.7

62.7

20.9

102.6

Current 
Forecast
Oct-01

4.0

7.7

7.0

18.7

36.0

2.5

306.7

10.1

355.3

10.3

0.0

29.7

40.0

15.7

2.5

51.3

69.5

25.7

1.7

62.7

20.9

110.9

Expended1 
to Date

(7/98 – 09/01)
Net 

Change

0.5

0.7

0.0

1.2

4.1

-2.6

0.0

0.0

1.5

4.4

0.0

0.0

4.4

5.0

-4.9

0.0

0.1

8.4

0.0

0.0

0.0

8.4

Northern Bridge Group

3.3

7.7

6.1

17.1

12.2

0.7

0.0

12.9

4.3

0.0

0.0

4.3

7.0

0.8

0.0

7.8

10.4

1.2

0.0

11.6

Note

The following sheets provide detailed cost information for each of the bridge projects.  Capital Outlay 

Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects.  The 

Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge 

summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation 

assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished 

materials, supplemental construction work, and construction contingencies.

Project 2003 – New Benicia-Martinez Bridge

1 Unaudited

Project Cost Summaries
          ($ Millions)
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C-201038/Aug

Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

Other Budgeted Capital (Allocated and Unallocated)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Non-BATA Funding

Project Contingency (BATA)

 Total New Benicia-Martinez Bridge

Project 3002 – Carquinez Bridge Replacement

Replacement Bridge & North Approach 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Replacement Bridge &  
 N. Approach

South Approach & Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total South Approach & I/C

Maintenance Facility Phase I & II

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Maint. Facility Ph I & II

Demolition – 1927 Bridge

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Demo – 1927 Bridge

Baseline
Budget
 Jun-00

Current 
Budget
Oct-01

7.1

0.9

28.1

36.1

78.2

21.1

428.2

0.0

58.4

586.0

7.4

0.0

30.0

37.4

76.8

21.2

487.4

31.0

25.7

642.1

Current 
Forecast
Oct-01

7.4

0.0

30.0

37.4

99.0

14.4

487.4

31.0

10.2

642.1

Expended 
to Date

(7/98 – 09/01)
Net 

Change

0.0

0.0

0.0

0.0

22.3

-6.8

0.0

0.0

-15.5

0.0

0.8

0.0

0.8

1.6

38.0

10.4

6.8

0.0

55.3

Note

Project 2003 – New Benicia-Martinez Bridge (cont'd)

(a)

 

01301x

013019

013014

 
 

01305x

013059

013054

01309x

013099

013094

 

17.7

3.0

213.7

234.4
 

22.7

5.0

116.0

143.7

0.7

1.6

7.0

9.3

2.0

0.0

16.0

18.0

47.7

3.0

243.1

293.9
  

32.4

5.0

73.9

111.3

4.8

1.6

8.1

14.6

4.1

0.0

16.0

20.1

47.7

3.0

243.1

293.9
 

32.4

5.0

73.9

111.3

4.8

1.6

8.1

14.6

4.1

0.0

16.0

20.1

0.0

0.0

0.0

0.0
 

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

28.1

3.0

128.1

159.2
 

14.0

4.5

12.8

31.3

3.1

1.4

4.2

8.8

0.1

0.0

0.0

0.1

(b)

(c)

(d)

Notes

(a) Includes EA 00601*, 00608*, 0060A*, 0060C*, 0060F*, 0060G*, 0060H*

(b)  Includes EA 00453*, 01301*, 01303*, 01304*

(c)  Includes EA 01302*, 01305*, 04700*

(d) Includes EA 00607*, 01308*
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

Other Budgeted Capital (Allocated and Unallocated) 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Project (BATA) Contingency

 Total Carquinez Bridge

Baseline
Budget
 Jun-00

Current 
Budget
Oct-01

0.6

0.0

10.6

11.2

43.7

9.6

363.3

16.5

433.2

7.7

1.5

13.6

22.8

96.8

11.1

354.8

17.1

479.8

Current 
Forecast
Oct-01

7.7

1.5

13.6

22.8

96.8

11.1

354.8

17.1

479.8

Expended 
to Date

(7/98 – 09/01)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

1.1

0.0

5.1

6.2

46.4

8.9

150.3

205.6

Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

(e)

0438Ux

0438U9

0438U4

5.4

0.0

33.9

0.0

6.1

45.4

0.7

0.0

0.0

34.6

0.0

35.4

0.7

0.0

0.0

34.6

0.0

35.4

0.0

0.0

0.0

0.0

0.0

0.0

0.7

0.0

0.0

0.7

(f)

(c)

Notes

(e)  Includes EA 01306*, 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X* 

(f)  Includes EA 04382*, 04383*, 0438U*

(g)  Total reimbursements made to the City of Richmond for current allocation.

Project 4003 – Richmond-San Rafael Bridge – West Trestle and Fender Rehabilitation 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Other Non-BATA Funding

Project (BATA) Contingency 

 Total R-SR Bridge – W. Trestle &
 Fender Rehabilitation

04152x

041529

041524

9.0

0.0

33.0

0.0

11.4

53.4

5.0

0.0

33.0

4.0

11.4

53.4

5.0

0.0

33.0

4.0

11.4

53.4

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Project 4002 – Richmond-San Rafael Bridge – Deck Replacement 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Other Non-BATA Funding

Project (BATA) Contingency

 Total R-SR Bridge – Deck Replace

Richmond Parkway (Non-Caltrans)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Richmond Parkway

Total Northern Bridge Group

non-Caltrans

non-Caltrans

non-Caltrans

0.0

0.0

5.9

5.9

1123.9

0.0

0.0

5.9

5.9

1216.6

0.0

0.0

5.9

5.9

1216.6

0.0

0.0

0.0

0.0

0.0

0.0

0.0

2.4

2.4

264.0

(g)
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

04501x

045019

045014

04503x

045039

045034

04502x

045029

045024

Widen Trestle  

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Widen Trestle

Widen Roadway

Capital Outlay Support

Capital Right of Way

Capital Outlay

  Total Widen Roadway

Construct Mini Toll Plaza 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Mini Toll Plaza

Other Budgeted Capital 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Project (BATA) Contingency 

 Total San Mateo-Hayward Bridge 
 Widening

Baseline
Budget
 Jun-00

Current 
Budget
Oct-01

7.9

0.0

124.8

132.7

4.3

1.0

29.2

34.5

1.7

0.0

4.4

6.1

1.6

0.5

8.9

11.0

15.5

1.5

167.3

19.3

203.6

8.2

0.0

124.7

132.9

2.3

0.0

26.0

28.3

1.7

0.0

6.3

8.0

3.7

1.4

8.0

13.2

15.9

1.4

165.0

21.2

203.6

Current 
Forecast
Oct-01

14.9

0.0

124.7

139.7

6.0

0.0

26.0

32.0

3.8

0.0

6.3

10.0

6.7

1.4

8.0

16.2

31.4

1.4

165.0

5.7

203.6

Expended 
to Date

(7/98 – 09/01)
Net 

Change

6.7

0.0

0.0

6.7

3.7

0.0

0.0

3.7

2.1

0.0

0.0

2.1

3.0

0.0

0.0

3.0

15.5

0.0

0.0

-15.5

0.0

8.3

0.0

71.9

80.2

6.8

0.0

24.8

31.6

1.1

0.0

0.1

1.1

1.9

0.5

0.0

2.4

18.1

0.5

96.7

115.3

Note

Project 6004 – San Mateo-Hayward Bridge Widening 

(h)

(i)

Notes:

(h) Includes EA 00305*, 04501*

(i) Includes EA 04504*, 04505*, 04506*, 04507*, 04508*, 04509*

San Mateo-Hayward Bridge – West Approach Replacement Planting  

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Project (BATA) Contingency

Total SM-H Bridge W. Approach
Replacement Planting

04860x

048609

048604

0.1

0.0

0.2

0.1

0.4

0.1

0.0

0.2

0.1

0.4

0.1

0.0

0.2

0.1

0.4

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Southern Bridge Group



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

C-501038/Aug

Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

23317x

233179

233174

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency 

Total I-880/SR-92 I/C Improve.

Baseline
Budget
 Jun-00

Current 
Budget
Oct-01

20.8

8.0

70.3

0.0

25.1

124.2

20.8

8.0

70.3

10.0

25.1

134.2

Current 
Forecast
Oct-01

20.8

8.0

70.3

10.0

25.1

134.2

Expended 
to Date

(7/98 – 09/01)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

5.0

0.0

0.0

5.0

 (j)

Note

I-880/SR-92 Interchange Improvement 

(k)

(l)

Notes:

(j) Includes EA 01601* and 01602*

(k) Total reimbursements made to the City of East Palo Alto for current allocations

(l) Includes EA 01511* and 01512*

Dumbarton Bridge West Approach Projects  

US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total US-101/University Ave.

Bayfront Expressway (SR-84) Widening 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Project (BATA) Contingency

 Total Bayfront Expressway (SR-84)

Total Dumbarton Bridge W. Approach

Total Southern Bridge Group

00487x

004879

004874

0.0

0.0

3.8

3.8

4.4

1.3

24.8

3.3

33.8

37.6

365.7

0.0

0.0

3.8

3.8

4.7

0.1

26.7

2.4

33.8

37.6

375.7

0.0

0.0

3.8

3.8

4.7

0.1

26.7

2.4

33.8

37.6

375.7

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

3.7

3.7

3.7

0.0

0.0

3.7

7.4

127.6

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title 

costs, and sale of excess lands.

3.  Capital outlay includes construction bid items, supplemental construction work, state furnished materials, 

construction contingencies, and external third party agreements.


